2005 TENTATIVE BID SCHEDULE

Project

Construction Cost

MAY
2005 Urban Street Overlay 850,000
JUNE
Buchanan St. Sidewalks 75,000
Gilman/St. Antoine Drainage 50,000
Les Vieux Chenes Golf Course Irrigation 700,000
Maryview Farm Road Drainage, Ph. IlI 594,000
JULY
2005 Rural Road Overlay 500,000
Alice Drive Drainage 315,000
Camellia Blvd. Ext., Ph. 1lI-B (Starling to Verot) 7,800,000
Coulee lle Des Cannes, Lateral 7-2C (Dulles to Eraste Landry) 1,095,000
Fatima Road Bridge 250,000
Louisiana Ave. Extension, Ph. 1I-C (Pont Des Mouton to Maryview) 5,500,000
Rue Du Belier Extension 5,100,000
S. Domingue Rd. Extension, Ph. | 5,860,000
W. Pont Des Mouton Rd. Widening 12,200,000
Wadsworth/Longfellow Drainage 969,000
AUGUST
Amb. Caffery/Ridge Rd. Improvements 1,500,000
Camellia Blvd., Ph. I-A (Johnston-Eastland) 1,250,000
Library Branch North (Carencro) 2,000,000
Shenandoah Subdivision Drainage 400,000
SEPTEMBER
2005 CDBG Road Overlay 250,000
Coulee lle Des Cannes, Lateral 8-B, Ph. Il 2,000,000
Eraste Landry Road Extension 3,000,000
Library South Branch 6,800,000
Rural Rd.- New Construction, Ph. Il (Curry, Hanks, Monte) 350,000
St. Espirit Road Bridge 250,000
Walker Rd. Drainage, Ph. | 500,000
OCTOBER
Coulee lle Des Cannes, Reach V, Ph. VII 3,000,000
Cypress Bayou Coulee 1,250,000
Landry Road Widening 900,000
Luke St. Extension, Phase II-B 1,000,000
Rural Road- New Construction, Ph. |-B-1 (Cactus Rd.) 124,000
NOVEMBER
DECEMBER
La Neuville Road Widening 2,225,000
Picard Park Jogging Track 80,000
Sunbeam Coulee 3,000,000
TOTAL CONSTRUCTION COST 71,737,000
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